PROJECT TIMELINE

May 2019	Approval by the CRB and CRA
June 2019	FDOT Permits (60 days)
August 2019	100% Design Plans
September 2019	Advertise for Bids
October 2019	Bid Opening
November 2019	Award Construction Contract
December 2019	Start Construction
February 2020	Complete Construction